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To date, ATXI has been unsuccessful in obtaining an easement from Mr. Loren Farr and
Mrs. Kimberly Ann Farr. The Farrs own one parcel, totaling approximately 120+/- acres along
the Quincy to Meredosia segment of the Project in Adams County, Illinois. The parcel has been
designated internally as A ILRP_ QM_AD 029 ROW. As summarized on ATXI Exhibit 2.1, as
of March 16, 2015, ATXI has contacted, or attempted to contact, the Farrs regarding acquiring
an easement across their property on approximately 158 occasions, including 22 emails, 10 in-
person meetings, 6 letters, 58 phone calls, and 62 voicemails.

Land agents began attempting to contact the Farrs in October 2013. The Farrs spoke with
a land agent by phone and requested that all documentation be mailed to them. The parties were
able to meet in person in late April 2014. At that meeting, the Farrs expressed concern that the
easement arca was close to a few small barns and the site where a home had once been, where
their son planned to build a new home. The Farrs stated that a septic system, ground well,
electricity and telephone lines, and propane gas system were all in the area of the barns and home
site. The Farrs also stated that they believed their property was worth more per acre than ATXI
had offered. In May 2014, ATXI increased the per-acre value on which its offer to the Farrs was
based, but Mr. Farr stated he did not believe the revised offer reflected the value of the property.
The agent informed Mr. Farr that ATXI would consider information about sales of comparable
properties and appraisals obtained by landowners. On August 7, 2014, ATXI again increased the
per-acre value on which its offer to the Farrs was based, in light of an updated appraisal obtained
by ATXI. Mr. Farr again indicated he did not believe the compensation reflected the value of the
property. Mr. Farr also indicated that he would obtain estimates of the cost to move the
residential utilities near the home site, so that some portion of the cost could be included in their

compensation. On August 11, 2014, ATXI again increased the per-acre value on which its offer
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to the Farrs was based, in light of information regarding properties of similar size with similar
ratios of timber and agriculture.

In September 2014, ATXI delayed survey work on the Farrs’ property to minimize
damage to the crops before harvest. In late September, Mr. Farr provided the land agent with an
estimate of the cost to move the residential utilities, barns, a pond, several trees, and an access
road near the home site. Mr. Farr was waiting to receive additional cost estimates before
submitting a formal counteroffer. The agent informed the Farrs that the cost to relocate some of
these features might be compensated, but that some items, such as the pond and barns, were
outside the easement area and therefore might not be included in their compensation package.

Although the land agent made many attempts to contact the Farrs to discuss the project
by phone, the landowners did not return phone calls or schedule a meeting again until late
January 2015. At that meeting, the Farrs provided a formal counteroffer that included damage to
the remainder of their property at a rate of 40%, as well as an increase in the acreage area of the
easement and a significantly higher increase in per-acre value of the property. The Farrs did not
provide any supportive comparable sales information or an appraisal. In total, the Farrs’
counteroffer was approximately 8 times ATXI’s most-recent offer.

In mid-February 2015, ATXI denied the Farrs’ counteroffer and explained that ATXI
could not compensate the Farrs for damages outside the easement area, but was willing to
increase their offer based on the crop damages based on information the Farrs provided.

ATXI will continue to negotiate with the Farrs to the extent they are willing to engage in
negotiations with ATXI. However, given the vast disparity regarding the appropriate level of

compensation, ATXI believes a voluntary agreement in the time frame supportive of this line
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segment’s in-service date is unlikely. Therefore, ATXI requests eminent domain authority for

this parcel.
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Agent Checklist with Landowner

1. Landowner contacted to set up initial appointment no seoner than 14 days after
the 14 day letter was sent

2. Initial appointment set for _R/t ‘/Aol‘f Clecin (w/S:»\S

3. Activity Note entered regarding Initial Meeting, including specifics regarding
landowner concerns, if any, and details of meeting

4, Prepare and review Acquisition documents and maps

5. Provide landowner with business card and show Ameren 1D badge

SR

6. Ask the landowner they received the 14 day letter:

a. Ask if the landowner read 14 days letter
b. Does landowner have any questions regarding letter: /_90
7. Provide/explain the purpose of the project E/
8. Discuss routing and how it affects landowner: vl
a. Provide Fact Sheet about the project
b. Provide landowner copies of:

R Small scale map of the project
il. Sketch and description of type of facilities/structures
iii. Approximate location of facilities

iv. Option for Easement including exhibit showing length and width of
the easement area
V. Memorandum of Option Exhibit B
0. Make compensation offer, provide calculation sheet and explain basis of offer @/
10. Discuss subordination of mortgage, if applicable @/
11. Complete Construction Questionnaire, inciuding name of tenant, if applicable =
12.  Provide EMF brochure, if requested WA O

13. Enter initial offers and counter-offers if any, into CLS Viewer. Contact tenant, as E]/
appropriate; complete tenant consent form if applicable

14.  Agent Name (Print and Si V// g
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